WICHITAWRAPS

Project Timeline

Key Objectives	Status	Aug. 2009	Sept. 2009	Oct. 2009	Nov. 2009	Dec. 2009	Jan. 2010	Feb. 2010	Mar. 2010
Organization of city project management team	Completed								
Identify and contact potential stakeholders	Completed								
Leadership team meetings	In Progress								
Establish information and educational resources	Completed								
Sub-watershed identification	In Progress								
Identify previous and on-going work	In Progress								
WRAPS project report and action plan	In Progress								